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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000526
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 03-Dec-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 35 HSR's: 0 / 17 NCR's: 0 / 16 

Item Title Detail

1 Other important observations At 0800 hours, I went on a Fabrication Shop Walkthrough.  In the shop I 

observed the following: (1) Skin plates “A”, “B”, “C”, “D” and “E” of the 

lower section of the 114m Mockup had been tack welded together.  The 

temporary diaphragm for the upper section of the 114m mockup was being 

fitted onto Skin “A”.  (2) No work was being done on the 77m mockup 

diaphragms.  (3) The 89m skin plates were not being worked on at that time 

but the 89m diaphragm plate had returned from off site machining.  

At 1300 Peter Dauterman and I went on another Fabrication Shop 

Walkthrough.  We walked through the OBG and Tower bays.  In the shop 

we observed the following: (1) The 77m mockup was being moved to 

Pudong for machining.  No change in the other ongoing operations in the 

Tower bay from the morning walkthrough.  In the OBG bays we observed 

the Deck Plate Mockup and splice.  It appeared that the splice had been heat 

straightened and was marked "HSR(CB)-001"

2 Critical Weld Repairs (CWRs) ABF CWR 26, 28, 29 were all recommended by METS for approval.

3 Heat Straightening Requests (HSRs) ABF HSR (CT)-019 was approved.

Inspected By: Ishibashi,Josh Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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